

COMMUNITY RATING SYSTEM ANNUAL RECERTIFICATION

**CRS Activity 510
Annual Progress Report on Implementation of Credited Plan**

Which Plan is this for (use separate templates for each credited Plan):

- Floodplain Management Plan (Hazard Mitigation Plan)**
- Repetitive Loss Area Analysis**
- Floodplain Species Plan**
- Substantial Damage Plan**

Name of Community: Homestead CID 120645

Date this Annual Progress Report was prepared (not the date of adoption of the credited Plan): February 12, 2025

Name of Plan: Local Mitigation Strategy (LMS)

Date of Adoption of Plan: July 27, 2022

5 Year CRS Expiration Date: 2027

FÈ How can a copy of the credited Plan be obtained:

The original plan can be accessed on-line at: <https://www.miamidade.gov/global/emergency/projects-that-protect.page>

GÈ Describe how *this annual progress report* (not the credited Plan) was prepared and how it was submitted to the governing body, released to the media, and made available to the public:

The City's governing body and media will also receive a letter, and a press release will be issued and made available to the public, notifying them of the City's recertification.

HÈ Provide a description of the implementation of each recommendation or action item in the action plan or area analysis report, including a statement on how the project was implemented or not implemented during the previous year:

Please see the attached Project List details report.

I È Discuss why any objectives were not reached or why implementation is behind schedule:

A lack of funding has caused the project's implementation to be behind schedule.

Í È What are the recommendations for new projects or revised recommendations?

Continue to add projects to the LMS and pursue Federal, State, and local grants to fund hardening, drainage, and flooding projects.

LMS Project List February 2024-2025

Data Id	Project Title	Status	Grant Source 2
13874	Enhancing and Hardening of Current Back-Up Power Generation for City Hall	Vendor selected	FEMA HMGP
15861	Power Pole Hardening	Project Complete	FEMA HGMP
27232	Above Ground Ductile Iron Poles Utility Grid Hardening	Funding Applied for - Not awarded	BRIC Grant Program
27234	Homestead Above Ground Utility Grid Hardening SW Sector	Funding Applied for - Not awarded	BRIC Grant Program
27236	Homestead Underground Grid Hardening SW Sector	Funding Applied for	BRIC Grant Program
27238	Citywide Emergency Power Natural Gas Generator	Funding Applied for - Not awarded	BRIC Grant Program
27351	Pump Station Hardening (Station #22)	Preawarded - Pending grant agreement	Building Resilient Infrastructure and Communities (BRIC)
27581	Homestead JD Redd Park Wind Mitigation Retrofit	Project Complete	RFP-DEM-22-23-026: Hurricane Loss Mitigation Program
27836	Uninterruptible Power System Police Department	Funding Applied for	Hurricane Ian (Fema 4673-DR-FL) 75% with 25% Match
27839	6th Avenue Drainage Improvements	In Progress	Rebuild Florida
28505	Watershed Planning Program	In Progress	Hazard Mitigation Grant Program (HMGP), as approved by FDEM and the Federal Emergency Management Agency (FEMA)
28636	NW Undergrounding of Electrical Infrastructure	Funding Applied for	BRIC Grant Program